GOVERNMENT OF ANDHRA PRADESH

A B S T R A C T

Municipal Administration & Urban Development Department – Andhra Pradesh Urban Water Supply and Septage Management Improvement Project (APUWSSMIP) – Implementation of AIIB Project in Urban Local Bodies (ULBs) of Andhra Pradesh – Revised Administrative Sanction – Accorded – Orders – Issued.

==========

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (UH) DEPARTMENT

G.O.RT.No. 192 Dated: 17-03-2025

Read the following:-

1. G.O.Rt.No.199, MA&UD(UH) Dept., Dt:22-04-2020.
2. From the Project Director, APUWSSMIP, Vijayawada, Lr.No.APUF-11037(31)/1/2020-ENG.SEC-APUFIDC, Dt: 26-02-2025.

****

ORDER:

In the reference 1st read above, the Government had accorded administrative sanction for the Andhra Pradesh Urban Water Supply and Septage Management Improvement Project (APUWS&SMIP) at a cost of Rs.5350.62 Cr, with AIIB assistance of 70% (Rs.3487.67 Cr.) and State Government share of 30% (Rs.1494.72 Cr.). The detailed project cost is as follows:

AIIB Assistance (70%)	**State Government Share (30%)**	**Total Project Cost**	**ULB Share (O&M)**	**Grand Total**
3487.67	1494.72	4982.39	368.23	5350.62

2. The Project Director, APUWSSMIP, in the reference 2nd read above, has reported that the project was implemented in two phases across 20 work packages. However, due to various operational challenges, the project achieved only 12% physical progress and 8.75% financial progress. The Extension of Time (EoT) for all packages expired on 31-03-2024, rendering the agreements ineffective. To facilitate the project's completion, the Department of Economic Affairs (DEA), Government of India, and Asian Infrastructure Investment Bank (AIIB) have agreed to extend the project timeline by 4 (four) years, up to 31-07-2028.

3. The Project Director, APUWSSMIP, has proposed a revised implementation plan covering 25 ULBs, with a revised project cost of Rs.2524.91 Crores. The list of ULBs proposed under APUWSSMIP with revised AIIB funding is as follows:-

S. No.	Name of the ULB	Project Cost (Rs. in Crs)
Water Supply		
1	Ichapuram	50.66
2	Amadalavalasa	68.80
3	Palakonda	60.72
4	Nellimarla	39.40
5	Yelamanchili	101.43
6	Yeleswaram	52.19
7	Gollaprolu	67.43
8	Mummidivaram	161.56
9	Addanki	86.05
10	Chimakurty	73.94
11	Kanigiri	146.28
12	Giddalur	153.24
13	Madakasira	72.83
14	Gooty	211.78
15	Kalyanadurgam	151.70
16	Puttaparthi	115.00
17	Gudur	49.13
18	Salur	84.51
19	Kovvur	59.12
20	Jangareddygudem	85.38
21	Nandigama	87.15
22	Vuyyuru	82.72
23	Pedana	86.76
24	Tiruvuru	202.96
25	Yerraguntla	117.89
	Water Supply Total	2468.63
Septage Management		
1	Kanigiri	27.38
2	Madakasira	28.90
	Total	56.28
	Grand Total	2524.91

Contd..2.,

4. Based on the revised proposals submitted by the Project Director, APUWSSMIP, in the reference 2nd read above, Government after careful examination hereby cancel the existing 20 Packages duly settling the value of work done amounting to Rs 712.48 Crs. with AIIB share (70%) of Rs 498.73 Crs and GoAP share (30%) of Rs 213.74 Crs. and to accord Revise Administrative Sanction for the balance project cost covering above 25 ULBs amounting to Rs.2524.91 Cr. including institutional component with AIIB loan of Rs.1767.44 Cr. (70%) and GoAP share of Rs.757.47 Cr. (30%). The Operation & Maintenance (O&M) cost for 7 years amounting to Rs.466.76 Cr. shall be borne by the respective ULBs.

5. The Engineer-in-Chief (PH) to call for new tenders on a Public Health Circle (PH Circle) basis to execute the remaining works.

6. The Project Director, APUWSSMIP, Vijayawada, and the Engineer- in-Chief (PH) shall take necessary steps to ensure the timely completion of the project as per the revised timelines and financial allocations.

7. This order issues with the concurrence of the Finance Department vide their U.O. No. FIN01-PMU0EAP(APP)/29/2020-EAP (Computer.No.1172933), Dt;06/03/2025.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S SURESH KUMAR
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Project Director, APUWSSMIP, Vijayawada.
The Engineer-in-Chief (PH), Andhra Pradesh.
The Commissioner & Director of Municipal Administration, Andhra Pradesh.
Copy to:
The District Collectors concerned.
The Municipal Commissioners of the concerned ULBs.
The PS to Hon'ble Minister, MA&UD.
The PS to Prl., Secy, MA&UD.
SF/SC.

// FORWARDED BY ORDER //

SECTION OFFICER